STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) FFY 2010-2015
PROGRAM ADJUSTMENTS FOR 2010

COUNTY FFY % % OE‘LJI"(‘;'::'T\‘I‘SN FUND TYPE PHASE | ROUTE PROJECT NAME TYPE OF WORK ST@J&;’S&”- Eggﬁgé# PH/IS;’?:LO or Fggf&g— FEcE:)EsRTAL
3 % DATE NUMBER cosT CHANGE

PROJECT COMMENTS
BARBOUR | 2010 | o| 2/28/2010/STP CON usaso  |JUNIOR-BELINGTONRD |RESURF (1.57) S301 250 00208 00| STP0250188D $499,800 $399,800 $175,800
ADJ 2 - COST INCREASE, ADJ 1 - OTHER FED PAVING ALLOCATION DEFINED
BERKELEY | 2010 5 | 5| 4/28/2010 EARMARK CON coo0g/56  |RALEIGH ST EXTENSION |CONST RD X302 9/56 00003 |  TIP0956005 $5,500,000 | $4,400,000 @ ($8,000,000)
ADJ 2 - SPLIT X302—g/56—0.00 04 FROM THIS PROJECT
BERKELEY | 2010/ |3 7/28/2010/EARMARK CON cooog/56 | RALEIGH ST EXTENSION | CONST RD & 2 BR(S) X302 9/56 00004 |  TIP0956006 $9,500,000 | $7,600,000 $0
ADJ 2 - SPLIT FROMOX302-9/56-0.00 03
BERKELEY | 2011 5 | 3|  2/25/2010 RR CON coty4 |ROCKYLANERRXING — [UPGRADE TRACKCIRCUITS U302 111400015 00 ACRH1114005D | $150,000 $150,000 $0
ADJ 2 - ADD FED PF\’OOJECT #, PE AUTHORIZED ONLY
BERKELEY | 2011 5 E 2/25/2010RR CON Naopo  |W-BURKESTRRXING  [UPCRADE TRACKCIRCUITS ' )302 BURKE 001000 ACRH2009201D | $150,000 $150,000 $0
ADJ 2 - REVISE FED PROJ #, PE AUTHORIZED ONLY
BERKELEY | 2011 E 2/25/2010RR CON NAooo  |MARTIN STRRXING XESF;’I*GDEATLF;ACK CIRCUITS 302 MARTI 00010 0 ACRH2009200D |  $150,000 $150,000 $0
ADJ 2 - ADD FED PROJ #, PE AUTHORIZED ONLY
BERKELEY | 2011 5 | 5| 2/25/2010 RR CON coolz ~ |BERKELEY STATION ROAD :snggﬁATLF;ACK CIRCUITS U302 12 00020 00 | ACRH0012049D $150,000 $150,000 $0
ADJ 2 - ADD FED PROOJ #, PE AUTHORIZED ONLY
BOONE 2010 2/25/2010/RR CON NA EOR‘Q)’S%’I*,\T GﬁA'LROAD ELESP'_';RRR XING SGNL & INSTL | 303 L OWGA 1 00| ACRH2009211D $150,000 $150,000 $0
ADJ 2 - REVISED FED PROJ #, PE AUTHORIZATION ONLY
BOONE 2010 ® 4/28/2010 NHS CON Us119 ?ﬂg?&ig\?\”’\‘ RD [R)ESURF(LS")' GDRL, S303 119 00434 00| NH0119179D $2,292,024 $1,833,619 $0
ADJ 2 - APD PAVING ALLOCATION DEFINED
BOONE | 2010 1 || 4/28/2010 NHS CON  |usig  |MUDFKRDDANVILLE —RESURF(15Y, DR, S303119 94500 | NHO119175D | $1,844,400 | $1,475,520 $0
ADJ 2 - REVISED DATE
BRAXTON | 2010 || 4/28/2010/NHS CON  |usolg ~ |FONGSDRIVE-TESLA —RESURF HMA (157, GDRL, 304190028700 | NH0019354D | $2,528400 | $2,022,720 $740,544
ADJ 2 - APD PAVING ALLOCATION DEFINED
BRAXTON | 2011/ 7 | @ | 12/28/2010|IM CON  |1o79 e VN COON R oy (WO'SUPRIRPMDELING | 5304 79 542200 | M0792143D | $1586500 | $1,427,850 $191,466
ADJ 2 - COST INCREASE
CABELL 2010 = 2/28/2010/STP CON US060 MILTON - CULLODEN RD  |RESURF (1.5") S306 60 02376 00 |  STP0060259D $421,000 $337,000
ADJ 2 - OTHER FEDOPAV|NG ALLOCATION DEFINED, COST INCREASE
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PROGRAM ADJUSTMENTS FOR 2010
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CABELL 2010 |S| 2/282010/STP CON wvoto  |ROATHRD-MERRITTS  [RESURF @59 $306 100028100 | STP0010205D $275,000 $220,000
ADJ 2 - OTHER FEDOPAV|NG ALLOCATION DEFINED
CABELL 20100 |3 2/28/2010/STP CON  |usogo ~ |BARBOURSVILLE-MALL - RESURF (1.5) 306 60 0125700 |  STP0060260D $195,000 $156,000
ADJ 2 - OTHER FEDOPAV|NG ALLOCATION DEFINED, COST INCREASE
FAYETTE | 2010/ 9 | @ | 4/28/2010/NHS CON Uso019 SCARBO-WV 612 RESURF(1.5") S310 19 48500 | NH0019329D $1,135,060 $908,048 $0
ADJ 2 - REVISED DATE
FAYETTE | 2010 9 | o| 4/28/2010/NHS CON US019 HICO RD RESURF(1.5") S310 19 208000 | NH0019327D $2,628,560 $2,102,848 $0
ADJ 2 - REVISED DATE
GILMER 2010 | @| 2/28/2010/STP CON usozg  |CLENVILLE-WESTONRD 'RESURF (1.5%) $311330179200 | STP0033331D $493,400 $394,700
ADJ 2 - COST INCREASE; ADJ 1 - OTHER FED PAVING ALLOCATION DEFINED
GREENBRIE| 2010 | ©| 2/28/2010 STP CON  |usoeo  |LEWISBURG-CALDWELL RESURF 313600326300 | STPO0GO258D | $1,114,700 $891,900 $446,212

ADJ 2 - 1% COST INCREASE, ADJ 1 - OTHER FED PAVING ALLOCATION DEFINED; District waiting on NOI permit/anticip. 3/28/107?7?

HARRISON | 2011 4 2/25/2010RR CON C0024 \B’:Elgg“E'g OAXE CROSSING - \UPGRD TRACK CRCTS U317 2401990 00 | ACRH0024030D $100,000 $100,000 $0

ADJ 2 - ADD FED PROJ #, PE AUTHORIZED ONLY

HARRISON | 2011/ 4 | o | 12/28/2010/IM CON 1079 IWERDOWBROOKREST  CONSTRUCT RESTROOMS, REN |5317 79 1230000|  IM0793224D | $6,135,500 | $5,521,950 $0

ADJ 2 - REVISED DATE

JEFFERSON | 2010 2/28/2010/STP CON wviis  |RANSONRD RESURF (1.5") $319 11500230 00| STP0115078D $485,000 $388,000

OdNN

ADJ 2 - OTHER FED PAVING ALLOCATION DEFINED

COUNTRY CLUB ROAD UPGRADE TRACK CIRCUITS

JEFFERSON| 2011 5 E 2/25/2010/RR CON coozs | COUNTRY R RIE IR U319 24 0007500 | ACRH0024031D | $125,000 $125,000 $0

ADJ 2 - REVISE FED PROJ #, PE AUTHORIZED ONLY

KANAWHA | 2010 1 | 5| 4/28/2010/IM CON 1077 I-79-EDENS FORK g/ELSv;’E;‘(é%SEPER’REM S$320 77 1025000 |  IM0773383D $5,400,000 | $4,860,000 $1,951,750

ADJ 2 - REVISED D:TE, COST INCREASE

KANAWHA | 2010 1 | 5| 6/28/2010/STP CON wvozs ~ |BARRON DR SIGNAL REN SIGNAL $320 25 61300 | STPG0025101D $83,181 $83,181 ($32,179)

ADJ 2 - 27% COST SECREASE

kanawHa | 2012 1 | S| 11/28/2011|STP CON usoso  |CHASSIGNAL SYS TRAFF SIG U320 60 168000 | STPG0060229D | $4,500,000 | $3,500,000 $1,357,600
o

ADJ 2 - COST INCREASE & CHARLESTON 20% MATCH
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STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) FFY 2010-2015

PROGRAM ADJUSTMENTS FOR 2010
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PROJECT COMMENTS
LEWIS 2010/ | o| 2/28/2010|STP CON usolg  |WESTON-JANELEWRD RESURF (157 $321190264400 | STP0019351D $486,900 $389,500 $77,500
ADJ 2 - COST INCREASE, ADJ 1 - OTHER FED PAVING ALLOCATION DEFINED
LEWIS 2010 7 | | 4/28/2010/NHS CON usoss | ESTON-BUCKHANNON §E§X$g&.§'g;’\ASUPER, S321 33 222700 | NHO033206D | $2.477.644 | $1,982,115 $0
ADJ 2 - REVISED DATE, APD PAVING ALLOCATION DEFINED
MCDOWELL | 2010| || 2/28/2010|NHS CON  |wvoss  |PAYNESVILLE-JOLO RESURF $324 830018700 |  NH0083051D $525,000 $420,000
ADJ 2 - COST INCREASE - PROJECT CHANGED FROM PO TO CONTRACT; ADJ 1 - OTHER FED PAVING ALLOCATION DEFINED; Performed by POC, Ready
MCDOWELL | 2010/10| o | 2/28/2010/BR ROW coos3jo3 |BARTLEYBRCHRDBR  |REPL S324 833 00200 | BR0833002D $325,000 $260,000 $187,200
ADJ 2 - COST INCREASE
MASON 2010/ 1 | ®| 8/28/2010 BR CON wvosz  |JEFFERSON AVEBR REPL BR S327 62 205300 | BRO06280SD | $2,057,400 | $1,645,900 ($114,100)
ADJ 2 - 6% COST DECREASE; ADJ 1 - DATE CHANGE (RW authorization given 1/27/10)
MERCER | 2010, | o| 2/28/2010/STP CON wvo71  |BLUEWELL - MONTCALM  |RESURF S328 710000300 | STPO071162D $900,000 $720,000
ADJ 2 - COST INCREASE - PROJECT CHANGED FROM PO TO CONTRACT; ADJ 1 - OTHER FED PAVING ALLOCATION DEFINED; Performed by POC, Ready
MERCER | 2011{10| @ | 5/28/2011/BR ROW  |co02005 | YOM-PERALDO MEMORIAL REPL $328 205 00700 |  BRO205005D $40,000 $32,000 $0
ADJ 2 - REVISED NAME (per Legislative Resolution) - PREVIOUSLY BRAMWELL TWIN PONY TRUSS, ADJ 1 - DATE CHANGE (coordinate project with Duhring St. Pony Truss Br)
MERCER | 2012/10| o | 11/28/2011 BR CON C0020/05 ;S,“,;EERALDO MEMORIAL | REPL $328 205 00700 | BRO205006D | $2,380,000 | $1,904,000 $0
ADJ 2 - REVISED NAME (per Legislative Resolution) - PREVIOUSLY BRAMWELL TWIN PONY TRUSS, ADJ 1 - DATE CHANGE (coordinate project with Duhring St. Pony Truss Br)
MONONGALI| 2010| 4 | 5|  4/28/2010 OAF CON coss7  |ICESFERRYBR #4763 ngL(“OXSw)vEX $331857 102000 | BROS57008D | $11,232,000 | $8,985,600 $912,000
ADJ 2 - COST CHANC()BE; ADJ 1 - COST CHANGE (decrease since FEB 1 due to more detailed estimate)
NICHOLAS | 2010| | | 2/28/2010/STP CON wyvozo  |FENWICKMTNRD +1 RESURF $334 2001926 00 | STP0020259D $698,300 $558,600 $66,600
ADJ 2 - COST INCREASE, ADJ 1 - OTHER FED PAVING ALLOCATION DEFINED; waiting on NOI permit/anticip. 3/28/10?7?
NICHOLAS | 2010 || 4/28/2010\NHS CON  |usoig  |ARBUCKLE-FAIRVIEW  RESURF 334190115600 | NHO019259D | $1,888,000 | $1,510,400 $0
ADJ 2 - APD PAVING ALLOCATION DEFINED
PUTNAM | 2010| 1 E 3/28/2010/STP CON WV062 ?:IéAocsKsﬁ\nEGT Sy (E:IEelgls’\éTNTg HIGH PROFILE S340 62 51500 | STP0062827D $266,500 $213,200 $168,200
ADJ 2 - REDUCE COST
RALEIGH | 2010| |o| 2/28/2010|STP CON  |wvoig  |DANIELS-BEAVER RESURF 341190115600 | STP0019350D $450,000 $360,000

ADJ 2 - COST INCREASE; ADJ 1 - OTHER FED PAVING ALLOCATION DEFINED; Performed by POC, Ready
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STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) FFY 2010-2015
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PROJECT COMMENTS
RALEIGH | 2010 5/28/2010 OAF CON US019 g?:&‘ffggg CREEK- RELOCATE TO 4 LANE HIGHWAY | (341 1901447 04 | EOAP0019349 | $8,510,000 | $6,808,000 $0
ADJ 2 - REVISED PROJECT #S - CHANGED FROM ARRA FUNDS TO EARMARK
UPSHUR | 2010 4/28/2010 BR ENG coyr  |HACKERSCRARCHBR  MUSSEL SURVEY S249 0101 00003 02|  BROO11126D $25,000 $20,000
ADJ 2 - ADD ENVIRONMENTAL PHASE
WAYNE 2010 |3 2/28/2010 NHS CON  |usosz ~ |CRUM-STONECOALRD  RESURF (2) S350 520493100 |  NH0052275D $510,000 $408,000
ADJ 2 - OTHER FEDOPAV|NG ALLOCATION DEFINED
WAYNE 20100 |3 2/28/2010/STP CON  |wvisz  |DUNLOW-RADNERRD  |RESURF (15" S350 15200830 00| STP0152044D $248,000 $198,000
ADJ 2 - OTHER FEDOPAV|NG ALLOCATION DEFINED, 5% COST INCREASE
WEBSTER | 2010/ || 2/28/2010/STP CON WV020 fg:fjg;\ﬁo' b RD RESURF (1.57) $351 200247500 | ACST0020262D $288,000 $230,400
ADJ 2 - COST INCREASE; ADJ 1 - OTHER FED PAVING ALLOCATION DEFINED
WEBSTER | 2010/ || 2/28/2010/STP CON wyvois  |POINT MOUNTAIN RD RESURF (1.57) $351150213100 | STP0015081D $306,600 $245,600 ($54,400)
ADJ 2 - COST INCREASE, ADJ 1 - OTHER FED PAVING ALLOCATION DEFINED
WETZEL | 2010 6 | ® | 7/28/2010/BR CON coogs  |SLMORGANER REPL(18X185),US S352 36 21600 | BRO036036D | $1,480,000 | $1,184,000 $305,600
ADJ 2 - COST INCREASE
WOOD 200 |3 8/28/2010/CMAQ CON _ |Wvois | 33RD ST TRAFFIC SIGNAL glEGC(g)NFIGURE & INST TRAF U354 14 183300 | CMAQOOLA132D | $225,000 $180,000
ADJ 2 - DATE CHAN%E; AMD 1 - ADD NEW PROJECT
WYOMING | 2010| | @ | 2/28/2010|NHS CON  |wvoo7r  |SAULSVILLE-BLACK RESURF $35597 0302300 |  NH0097085D $740,000 $592,000
ADJ 2 - COST INCREASE - PROJECT CHANGED FROM PO TO CONTRACT; ADJ 1 - OTHER FED PAVING ALLOCATION DEFINED; Performed by POC, Ready
WYOMING | 2010 | & | 2/28/2010/NHS CON wyvog7 ~ |BLACKFORK-MABEN —|RESURF $355 970332000 |  NH0097086D $425,000 $340,000
ADJ 2 - COST INCREASE - PROJECT CHANGED FROM PO TO CONTRACT; ADJ 1 - OTHER FED PAVING ALLOCATION DEFINED; Performed by POC, Ready
STATEWIDE | 2010/ 99| @ | 11/28/2009/CMAQ ENG NA999 NEV CENERATONIE | STATEWIDE FEASIBILITY STUDY | 5609511 1 00 | cMAQ2009212D $250,000 $200,000 $20,000
ADJ 2 - COST INCREASE (Finalizing Scope and Engr Estimate)
STATEWIDE | 2010/99| o 7/28/2010|NHS CON  |Naggg  |APDRESURFACING RESURF APD A399 APDPA1000| NHS??272222? |  $355,203 $284,163 | ($7,715,837)
ADJ 2 -ALLOCATION REDUCED
STATEWIDE | 2015/99| |  6/28/2015/CMAQ CON  NAses VO FUNDS | 1% QUALIY WORK /D A399 CMAQF 15 00  CMAQ20152?? | $9,000,000 |  $7,200,000 $960,000
ADJ 2 - INCREASE ALLOCATION
ADJUSTMENT #2 Print Date: ~ 4/20/2010 Page 4 of 4




